Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:01PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 220 Const Calendar Day 174  Date: 01-Mar-201 Monday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 20-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Contractor’s controlling operation this week: To DP: Work Complete To CW: Install Service Platforms. =
-Called Dave Dowdy of permits at 707-576-2857 to find out about permit requirements for utility
companies working on Stat R/W.
‘Reviewed and approved CCO 108 to go to DO.
-‘Met with Chris Smith of MCM to go over items of work pending deletion . Agreed with all except the
Changeable message sign, item # 26, and item # 56, jacking superstructure at Bent E19R.
-Signed and sent CCO 123, electrical changes.
‘Received an email from Mike White regarding the leaky State Furnished Expansion Loops . His
recommendation was the 12" expansion loop at Hinge EW is leaking and was excluded from the pressure
test recently done by MCM by closing off the butterfly valve just east of it. At some point in time this
expansion loop is going to have to be replaced and it is better to be done on OTD2 project.
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